



**NTPC Vidyut Vyapar Nigam Limited**  
(A wholly owned subsidiary of NTPC)



7th Floor, Core 3, Scope Complex, 7 Institutional Area, Lodi Road,  
New Delhi-110003, INDIA, Tel : 91-11- 24387741, Fax : 91-11-24362009, 24361771  
Email: [nvnsolar@gmail.com](mailto:nvnsolar@gmail.com)

Ref: No. NVVN / JNNSM/ Commg./

Dated: 1<sup>st</sup> June 2012

## NOTICE

### **Subject: Status of Commissioning of 20 Solar PV Projects located in the State of Rajasthan under JNNSM Phase-I, Batch-I**

- 1.0 Under JNNSM Phase-I Batch-I, PPAs were signed in the month of January 2011 for 28 Solar PV Projects for total capacity of 140MW with each Project having capacity of 5MW. These Projects were to be commissioned by the Solar Project Developers (SPD) within one year from the date of signing of PPAs and accordingly, Projects were to be commissioned from 7<sup>th</sup> January 2012 to 9<sup>th</sup> January 2012. Out of these 28 Projects, 20 Projects are located in the State of Rajasthan and balance is located in the States of Andhra Pradesh, Karnataka, Maharashtra, Orissa, Uttar Pradesh and Tamilnadu.
- 2.0 The Responsibility for ascertaining the commissioning of these Projects was entrusted to State Nodal Agencies in the respective States viz. Rajasthan Renewable Energy Corporation Ltd. (RRECL), Non – Conventional Energy Development Corporation of Andhra Pradesh (NEDCAP), Karnataka Renewable Energy Development Agency Ltd. (KREDA), Maharashtra Energy Development Agency (MEDA), Orissa Renewable Energy Development Agency (OREDA), Non – conventional Energy Development Agency (NEDA) UP and Tamilnadu Energy Development Agency (TEDA).
- 3.0 Ministry of New and Renewable Energy (MNRE) in the Month of February, 2012 issued elaborations/clarifications on commissioning of the Solar PV Projects and directed all State Nodal Agencies to comply with.

- 4.0 Subsequently, a Committee comprising of representative from RREC, RDPPC, RVPNL, NVVN and SPD was constituted by RREC for ascertaining the commissioning of 20 PV Projects located in State of Rajasthan.
- 5.0 The Committee visited all the 20 Project sites during 1<sup>st</sup> week of March 2012 located in the State of Rajasthan for ascertaining the date of their commissioning. The Committee members collected the information/data of these Projects from State Agencies and SPDs for assessment of date of commissioning of the Projects based on the elaborations issued by MNRE.
- 6.0 The dates of commissioning based on the findings of the Committee for these 20 projects located in the state of Rajasthan are placed at Annexure-I.
- 7.0 Comments/ additional information if any, on the commissioning date(s) of the PV Projects in the State of Rajasthan may be sent to the undersigned at above mentioned address in writing within 10 days of publication of this notice. NVVN may consider the comments received by it at its sole discretion. The comments received after the stipulated time period in NVVN's office may not be considered.

**AGM (SO & Commercial),  
NVVN**

## Annexure-I

Sr. No.	Bidder Company Name	Schedule Date of Commissioning	Date of Committee site visit	Assessed Date of Commissioning by the committee
1	Mahindra Solar One Private Limited	07.01.2012	01.03.2012	03.01.2012
2	SunEdison Energy India Private Limited	07.01.2012	01.03.2012	01.01.2012
3	Viraj Renewables Energy Pvt. Ltd.	08.01.2012	01.03.2012	05.01.2012
4	Northwest Energy Private Ltd.	09.01.2012	01.03.2012	07.01.2012
5	Punj Liyod Infrastructure Ltd.	09.01.2012	01.03.2012	08.01.2012
6	Azure Power (Rajasthan) Pvt. Ltd.	09.01.2012	03.03.2012	01.01.2012
7	Indian Oil Corporation Limited	09.01.2012	01.03.2012	02.02.2012
8	Amrit Energy Private Limited	07.01.2012	07.03.2012	02.02.2012
9	Alex Spectrum Radiation Private Limited	07.01.2012	02.03.2012	21.02.2012
10	Greentech Power Pvt. Ltd*.	07.01.2012	02.03.2012	08.02.2012
11	Precision Technik Private Ltd*.	09.01.2012	02.03.2012	22.03.2012
12	Khaya Solar Projects Private Limited	09.01.2012	01.03.2012	28.01.2012
13	Vasavi Solar Power Private Limited	09.01.2012	01.03.2012	02.02.2012
14	Saidham Overseas Private Limited	09.01.2012	01.03.2012	30.01.2012
15	DDE Renewable Energy Private Limited*	09.01.2012	02.03.2012	14.02.2012
16	Finehope Allied Engineering Private Limited	09.01.2012	02.03.2012	07.02.2012
17	Newton Solar Private Limited*	07.01.2012	02.03.2012	09.02.2012
18	ElectroMech Maritech Private Limited	09.01.2012	02.03.2012	01.02.2012
19	Oswal Woollen Mills Limited	09.01.2012	03.03.2012	10.01.2012
20	Maharashtra Seamless Limited	09.01.2012	03.03.2012	07.01.2012

\* No comments on these Projects are solicited as the matter regarding commissioning date/status of these projects is subjudice.